



Maitri Foundation Retainer – 90-Day Status and Handover Report

90-Day Status and Handover

Prepared for	Prepared by
Shwetika Chandrashekar	Karan Chordia, Founder - Kramaniti
Date	Document purpose
1 September 2026	Research, strategic direction, and implementation planning for private discussion.
Status	Operating principle
Decision-support document; subject to legal, financial, regulatory, and technical verification where relevant.	Strategy before tools. Systems before scale. Human judgment remains accountable.

A practical, evidence-led plan for turning sector knowledge into durable operating value.



CONTENTS

Executive summary	6. What remains open
1. Engagement basis	7. Recommended handover structure
2. 90-day work progression	8. Recommended next 30 days
3. Work completed by business area	9. Commercial and documentation note
4. Work that extended beyond the light retainer scope	10. Conclusion
5. Current readiness assessment	Source note

Executive summary

The Maitri Foundation Retainer began on 1 June 2026 to establish a practical pre-launch foundation across brand direction, website and waitlist support, character development, content workflows, AI-assisted systems, and early demand validation.

Across June, July, and August 2026, the engagement produced a substantial body of strategic, digital, editorial, story, product, and workflow infrastructure. The work completed is materially broader than a standalone website assignment. It includes the public-facing Maitri experience as well as the internal systems required to create, review, reuse, and learn from future content.

The foundation is now sufficiently developed to move into a more visible operating phase. The immediate priority is not further expansion of the foundation. It is to complete handover, approve a focused content direction, begin a measured publishing rhythm, and convert website and content response into a monthly decision report.

The current position is best described as a strong foundation with an incomplete activation and handover phase.

This report documents the work completed, explains its practical value, identifies work that extended beyond the light retainer scope, and sets out the decisions required for the next phase.

1. Engagement basis

The signed agreement defines the engagement as a monthly Digital Growth, AI Systems, and Pre-Launch Brand Building Retainer. Its purpose includes:

- digital growth and pre-launch brand building;
- content workflows and social media direction;
- website and waitlist support;
- character universe development;
- basic AI workflows for content, newsletters, story expansion, and repurposing;
- beta-reader and parent-feedback foundations;
- monthly priorities, progress visibility, and shared decisions.

The agreement is not structured as a fixed-price website completion project or as fixed hourly availability. It is a monthly retainer based on agreed scope, deliverables, and project priorities.

The original strategic proposal also defines Kramaniti's role across three connected layers:



Layer	Purpose for Maitri
Strategy	Clarify positioning, audience, priorities, roadmap, decisions, and launch posture.
Systems	Build the website, waitlist, AI workflows, content pipeline, review process, and feedback structure.
Content	Develop story-led social, newsletter, parent, founder, and character material that can be reviewed and distributed.

2. 90-day work progression

June 2026 – Foundation and operating structure

June established the first working foundation for Maitri as a story-first companion universe rather than only a physical doll product.

Key work completed:

- strategic positioning and execution direction;
- Maitri Circle and Manu-first brand logic;
- initial public website and character-world foundation;
- workspace structure for strategy, content, community, demand validation, AI workflows, source material, and product development;
- Manu character bible and story-content foundation;
- first-box and 32-page storybook planning;
- month-one social and newsletter drafts;
- live-interest capture and monthly signal-report structures;
- four copy-ready Maitri agent or GPT packages;
- practical AI workflow and ChatGPT Business setup planning.

Practical value created:

The project gained an organised source of truth. Future website, story, product, and content work could be developed from the same approved foundation instead of being recreated in disconnected conversations.

July 2026 – Identity, production readiness, and validation infrastructure

July deepened the public brand experience and converted important parts of the strategy into working infrastructure.

Key work completed:

- website identity and visual-system refinement;
- responsive homepage and character-route development;
- production waitlist architecture using the website, a server-side endpoint, Google Apps Script, and Google Sheets;
- duplicate handling and live waitlist-flow verification at the time of implementation;
- Maitri Brand Book and identity materials;
- next-phase decision register and approval-gate structure;



- story-to-distribution workflow for adapting one approved source across website, Instagram, Reels, YouTube Shorts, and newsletters;
- expanded planning for Manu, the first-box experience, and pre-launch content.

Practical value created:

Maitri moved from a visual concept toward an operating digital foundation. The work created a path from audience interest capture to structured review and later demand learning.

August 2026 – Consolidation, story assets, content system, and digital foundation

August focused on consolidating multiple workstreams and creating a more complete public and internal operating system.

Key work completed:

- consolidation of website, Story Library, character, content, and asset workstreams;
- production-root path corrections and release verification during the implementation cycle;
- homepage, Story Library, waitlist, mobile, and navigation refinement;
- Manu and Badal story integration into the public Library;
- a complete 16-spread Manu and Badal source system;
- print-upscaled storybook assets, web-optimised assets, accessibility text, and source validation;
- cover, spread-preview, and manuscript-proof PDFs for the Manu and Badal concept;
- Nandini companion page and finalisation of public routes, privacy, and terms pages;
- Maitri Content Studio with strategy, pillars, Instagram drafts, Shorts scripts, parent prompts, and a two-week calendar;
- a detailed Digital Presence Foundation audit covering brand architecture, audiences, editorial identity, channel roles, governance, approval, and measurement.

Practical value created:

The project now has reusable story and content sources rather than isolated website copy. This reduces repeated ideation, helps preserve character and claim consistency, and gives Maitri a starting system for publishing with human approval.

3. Work completed by business area

3.1 Brand and monthly direction

Completed foundation includes:

- story-first positioning;
- Manu as the first character anchor;
- parent trust and child attachment as the core relationship model;
- first-box sequencing and boundaries;
- brand pillars, message direction, and public-claim guardrails;
- decision registers and recommended build sequence;
- structured priorities across website, content, story, validation, and product work.

Current value:



Maitri has a coherent strategic centre. New ideas can be tested against a defined launch stage rather than automatically becoming new commitments.

3.2 Website and waitlist

Completed foundation includes:

- a deployed pre-launch website direction;
- homepage and mobile experience refinement;
- Maitri Circle, character, companion, Story Library, privacy, and terms routes;
- Manu and Badal Library presentation;
- waitlist user interface and server-side submission architecture;
- basic input validation, spam protection, duplicate handling, and production verification during the implementation cycle;
- production and local base-path compatibility work;
- repeated route, image, overflow, and console checks during release work.

Current value:

The website is not only a visual brochure. It is structured as the public entry point into Maitri's story universe, early-interest capture, and future content relationship.

3.3 Character universe and story system

Completed foundation includes:

- Manu character bible;
- Manu story-content set;
- first-box blueprint;
- 32-page storybook blueprint;
- Manu and Badal source text and visual sequence;
- 16 complete spread assets with web and print-oriented versions;
- activities, letters, prompts, and accessibility descriptions;
- claim boundaries separating confirmed history, child-friendly interpretation, and inspired fiction;
- structures that can later be reused for other companions after Manu is stable.

Current value:

Maitri has the beginnings of a repeatable intellectual-property and story-development system. This is necessary for consistency across books, social content, parent communication, and future products.

3.4 Content direction and production foundation

Completed foundation includes:

- a 30-day Instagram and YouTube direction;
- four Letters from Maitri drafts in the source library;
- six Instagram draft concepts in the current Content Studio;
- six Shorts or Reels scripts;
- six parent-prompt and newsletter-style drafts;
- a two-week starter calendar;



- six content pillars;
- content voice, audience, CTA, and claim guardrails;
- a source-to-distribution workflow for creating channel derivatives from one approved story or founder insight.

Current value:

Maitri does not need to begin the content conversation from a blank page. It needs to approve, prioritise, and operate the existing foundation at a sustainable cadence.

3.5 AI workflows and agents

Four copy-ready agent or GPT packages have been prepared:

Agent	Primary role	Practical use
Maitri Chief Of Staff	Strategy, decisions, priorities, risks, and next actions	Converts meetings and working notes into an organised decision and action record.
Manu Story And Product Editor	Storybook and first-box development	Reviews child relatability, parent trust, historical care, and product alignment.
Maitri Content Producer	Social, newsletter, and launch-content drafting	Converts approved sources into structured platform drafts with review notes.
Maitri Signal Analyst	Waitlist, survey, beta-reader, and content-response analysis	Separates observed evidence from assumptions and recommends the next decision.

Each package includes setup instructions, recommended knowledge files, and a first test prompt. They are prepared for creation in an appropriate ChatGPT or workspace environment.

Current value:

The agents convert the repository from a passive archive into a guided working system. Their remaining value depends on account setup, knowledge upload, testing, access decisions, and a practical handover to Shwetika.

3.6 Feedback and demand validation

Completed foundation includes:

- live-interest capture plan;
- production waitlist architecture;
- beta-reader and parent-feedback structures;
- monthly signal-report template;
- questions for audience segment, story interest, beta-reader interest, school interest, preorder signal, and objections;
- a dedicated Signal Analyst package.

Current value:

The measurement structure exists, but the next phase must populate it with real response data and use it for monthly decisions.



4. Work that extended beyond the light retainer scope

The agreement includes light website support, basic AI workflows, limited content direction, and structured documentation. Several completed areas went beyond that baseline.

Extended work area	What was completed	Why it is beyond the light baseline
Website development	Multiple public routes, complex responsive refinement, Story Library, companion experiences, release reconciliation, and production fixes	The agreement excludes heavy website development.
Storybook production foundation	16 illustrated spreads, web and print-oriented assets, build scripts, validation, proofs, and accessibility text	This is materially beyond story-direction or light content support.
Content Studio	A seven-page internal strategy and drafting surface with platform-specific content	This is a reusable operating environment, not only a monthly list of ideas.
Brand and visual-system depth	Brand Book, identity system, asset exploration, and extensive visual refinement	This exceeds light messaging refinement and basic website recommendations.
Strategic governance	Decision registers, approval gates, source-of-truth rules, publication workflow, and integrity controls	These are operating-system assets intended to reduce future inconsistency and risk.
Digital Presence Foundation audit	Detailed analysis of brand architecture, audience, editorial identity, channels, governance, and measurement	This is a broader strategic foundation deliverable rather than routine monthly direction.

These items should be understood as foundation assets produced for Maitri. They should not automatically become the expected monthly baseline without a revised scope and fee.

5. Current readiness assessment

Area	Current status	What is ready	What remains
Strategy	Substantially established	Positioning, Manu-first direction, decision structures	Resolve remaining founder decisions and record approvals.
Website	Strong foundation	Public experience, key routes, waitlist architecture, Story Library	Confirm current production state, replace approved placeholders, and avoid further redesign without a defined requirement.
Manu story system	Substantially established	Character bible, source material, book assets, activities, first-box direction	Final founder, historical, child-language, product, and production review where applicable.
Content	Prepared for activation	Drafts, scripts, letters, prompts, pillars, calendars	Select approved sources, confirm cadence, approve drafts, publish, and record results.
Agents	Prepared for setup	Four packages, knowledge files, instructions, first tests	Create in the selected account, configure access, test, and hand over.
Validation	Infrastructure prepared	Waitlist architecture, feedback plan, report template	Confirm live data access, populate the report, and convert signals into decisions.
Reporting	Needs operating discipline	Templates and documented project record	Establish weekly summaries and a monthly completion, blocker, decision, and result report.



6. What remains open

The following items are not presented as completed outcomes:

- sustained publication of the prepared Instagram and YouTube content;
- a completed monthly signal report with real audience and content data;
- formal handover and practical demonstration of the four agents;
- final approval of all public historical, product, founder, and child-facing claims;
- confirmation of the current production status of every external integration at the time of the next release;
- replacement or approval of remaining founder and character placeholders;
- a final operating decision on the exact relationship between Maitri and Maitri Circle;
- a documented owner and review turnaround for content approval, publishing, replies, and measurement.

These are activation and operating tasks. They should be prioritised before adding more characters, platforms, campaigns, or product promises.

7. Recommended handover structure

Handover 1 – Strategy and current priorities

Demonstrate:

- the story-first and Manu-first direction;
- the current project status;
- decisions already made;
- open questions requiring Shwetika's approval;
- the next 30-day operating objective.

Handover 2 – Agent system

Demonstrate each agent using one real task:

1. Chief Of Staff summarises a meeting into decisions and actions.
2. Story And Product Editor reviews one Manu story section.
3. Content Producer converts that approved section into an Instagram post and a Short.
4. Signal Analyst explains what data should be collected after publishing.

Handover 3 – Content foundation

Review:

- approved source and claim boundary;
- proposed 8-10 monthly pieces;
- two newsletter drafts;
- responsibilities for copy, design, recording, editing, approval, publishing, and response handling;
- the boundary between included content direction and separately quoted production.



Handover 4 – Validation and reporting

Confirm:

- access to waitlist data;
- the fields being collected;
- the first monthly signal-report date;
- which result will influence the next business decision.

8. Recommended next 30 days

The recommended next phase is a controlled activation cycle:

1. Complete the four-agent setup and handover.
2. Select one approved Manu source packet.
3. Approve and prepare 8–10 content pieces within the agreed scope.
4. Approve two Letters from Maitri drafts.
5. Publish at a sustainable cadence determined by review and production capacity.
6. Confirm the live waitlist and reporting destination.
7. Record response signals and produce one completed monthly report.
8. Decide the following month's priorities from evidence.

Heavy design production, advanced video editing, daily channel management, large campaigns, professional shoots, advanced automation, and additional product or character expansion should be separately scoped.

9. Commercial and documentation note

This report records project work and current status. It does not amend the signed agreement, monthly fee, intellectual-property terms, payment terms, or termination provisions.

The August 2026 invoice should be issued separately under the mutually confirmed monthly billing amount and the existing end-of-month payment cycle.

Final approved Maitri-specific deliverables are governed by the agreement's payment and intellectual-property provisions. General Kramaniti frameworks, workflow methods, templates, and reusable processes remain subject to the agreement's stated ownership distinction unless otherwise transferred in writing.

10. Conclusion

The first three months created a credible and unusually broad foundation across strategy, website, story, content, AI workflows, and validation infrastructure. The amount and complexity of work completed are consistent with a foundation-building engagement rather than a standalone website assignment.

The next measure of progress should be different. Success should now be assessed through adoption and evidence:

- Shwetika can use the handed-over systems;
 - approved content is published consistently;
 - the waitlist and feedback loop produce usable signals;
-



- monthly decisions are made from those signals;
- scope, approvals, progress, and billing remain visible in writing.

This transition will allow Maitri to receive practical operating value from the foundation already created without continuing to expand invisible infrastructure.

Source note

Prepared from the signed Maitri Foundation Retainer agreement, the canonical Maitri strategic proposal, repository history from June–August 2026, current project–status and retainer–plan documents, website and Content Studio sources, agent packages, content sources, and recorded implementation verification. Where a live external state could change, this report describes the verified implementation history or current repository state and does not imply continuous live verification.